SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:10AM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 080  Const Calendar Day: 554 Date: 16-Mar-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Di ary: Dispute
Work description. .
GENERAL WORK

HINGE K- PATCHING THE GROUT CAVITIES
The CONCO crews activities:

1. The CONCO crews patched the holes in the grout at both the East and West line K hinge with 55
pounds bag of Masterflow 928 grout mix with the amount of water less than 10.5 pounds in order to be
thick enough to patch the cavities.

2. The curing compound applied at the patched locations.

3. The crew also disassembled the scaffolding, which was set-up in the hinge K grouting process.

4. The crew started moving the needed martial for scaffolding to the East line deviation saddle.

5. The Hydraulic jacks were in place at the West line deviation saddle, but with no activity.

CONCO Crews:
- Gary Pene
- Jasmin Goranyac
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